ot
JOB 16441-2R ' DAILY REPORT . D.O.. 2001-02-039

BA EB E D REPORT # 105
0.8.C, JOE COSENTINO / CHARLIE FITZSIMMONS DATE: 02/16/95
R.M. M.R.ELLIS

CRIP DELIVERY : Mobilize necessary personnel and equipment to

facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide
any additional support needed to assist with the site removal per the O.S.C.

LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105
WEATHER: Sunny TEMPERATURE: 30's

WORK PERFORMED TODAY BY OHM:

* Continued the drum shredding operations today, further separating drums that contain labels
Hazardous Waste " and any other legible manufacturers labels. Weston TAT documents
all labels found with this information.
* By the days end the total drums de-headed was 324 and the total drums shredded was 230
drums. Removal of drums around the perimeter and general cleanup of drum lids and scrap
steel to be shredded is performed, some break down of the larger drums is done to facilitate
shredding. It is vital that all drums and scrap steel is shredded by the end of next week, it is the
objective to begin decontamination of this equipment by Monday the 27th.
* Time is spent today in review of tasks yet to complete this phase, demob of some personnel
will take place by next week, this will enable the remaining work to be performed in a relatively
cost effective manner.

C CTOR SERVICES PERFORMED:
* WADCO now owned by Pat Kelly Drum, are notified today to forward a copy of a certificate of
destruction of the 310 bladders or liners that have already been cleaned and incinerated, | am tol
that one will be issued as soon as they get it. Discussions with OHM purchasing dept. regarding
this change of ownership is moving forward to alter the purchasing information to reflect Pat Kelly
and should not delay or change the T & D of the remaining liners on site.
EXC \ AL CONDIT! K
* United Crane Services had a crane break down at the site entrance, access to the support
zone only was given to them to position the crane for repair. There repairs where made by 1400
hours today and crane was allowed to remain on site until tomorrow.
CHANGE IN METHOD COP CIFIC DIRECT RECEIVED FR C.:

DOC TTED:
* Two checks from Schiavone Bonomo Corp. for scrap steel picked up and further recycled are
approved for credit on the 1800-55 form, the two checks totaled $ 7,097.56 for eight loads of steel
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